
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

4:43 PM

Run date

Time

Reviewer: Jefferson, Paul 13-Jan-12

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 154 Date: 13-Sep-2010 Monday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 370

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bid Item: 034 X-W2C-GTT.03404-0120F4 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 E-W2C-CON.03804-0120F4 E Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 E-W2C-FPC.03804-0120F4 E Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-CON.03804-0120F4 W Line W2 Cap Place & Cure Concrete

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 W-W2C-FPC.03804-0120F4 W Line W2 Cap Form & Pour Closure Joint

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 038 X-E2C-ESF.03804-0120F4 E-W Line Cross Over E2 Cap Erect Shoring & Falsework

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 154 Date: 13-Sep-2010 Monday

Bid Item: 049 0-000-000.04904-0120F4 BAR REINFORCING STEEL (BRIDGE)(EPOXY COATED)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 W-L07-000.05504-0120F4 W Line Lift 07 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 W-L08-000.05504-0120F4 W Line Lift 08 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L07-000.05504-0120F4 E Line Lift 07 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L08-000.05504-0120F4 E Line Lift 08 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-OBG.05604-0120F4 W Line Lift 04 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 154 Date: 13-Sep-2010 Monday

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L08-OBG.05604-0120F4 W Line Lift 08 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L05-CBM.05604-0120F4 E-W Line Cross Over Lift 05 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L06-CB1.05604-0120F4 E-W Line Cross Over Lift 06 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 154 Date: 13-Sep-2010 Monday

Bid Item: 056 X-L07-CB1.05604-0120F4 E-W Line Cross Over Lift 07 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L05-OBG.05604-0120F4 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-OBG.05604-0120F4 E Line Lift 06 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-ALB.05604-0120F4 E Line Lift 06 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L06-WEL.05604-0120F4 E Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L07-OBG.05604-0120F4 E Line Lift 07 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L07-ALB.05604-0120F4 E Line Lift 07 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L07-WEL.05604-0120F4 E Line Lift 07 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L08-OBG.05604-0120F4 E Line Lift 08 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 154 Date: 13-Sep-2010 Monday

Bid Item: 056 E-L08-ALB.05604-0120F4 E Line Lift 08 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L08-WEL.05604-0120F4 E Line Lift 08 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

W2 Longitudinal Ducts E-Line Block out Pour Form Works (Item 38):
·The blockout was poured on Friday 9/10/10 in the afternoon.
·CONCO carpenters removed the formwork today.

W2 HRC Couplers installation for Bike Path Brackets
·No work today

CCO 153 Hinge K Bearings Machining in the Field
·ABF started to perform machining the Hinge K Pipe beams.
·It finished the 1st machinig at 7.5 degree and started on the rough part of the 2nd machining at 15 degree.
·ABF had only one guy working. The machining was being done as 3/1000 inch per revolution as the rough
finish.

Erect Deviation Saddle Grout Mock up Activities (Item 60):
·ABF had one person working on it on the ground at the location of marked up hole locations.

Erect Deviation Saddle Erection Activities (Item 60)
·ABF moved two Deviation Saddle W2W3 and W2W2 (for installation on north side) in the general
working area.
·ABF also moved Jacking Sadle in the general working area.

·Pier 7 Activities (Item 55)
·ABF continues to work on 7-W & 8-W.
·ABF continues to work on cross beams CB-7 and CB-8.

Activities at Site (Item 56):
·ABF was working on Bolting and welding operation between Lift 6-E and 7-E.
·ABF continues bolting operation of Temporary Truss in position since 9/7/10.
·ABF continued with bolting operation all day.

·Miscellaneous Activities
·Attended ABF’s Safety Meeting at the Pier 7. the emphasis was on Fall Protection as some people were
using longer Laniers.

060 E-W2C-WDS.060

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 154 Date: 13-Sep-2010 Monday

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-E2C-ESA.06004-0120F4 W Line E2 Cap East Saddle

AMERICAN BRIDGE/FLUOR, A JV
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